Atlantic Richfield Company

Jack Oman 4 Centerpointe Drive
Project Manager LaPaima, CA. 90623-1066
(714) 228-6774 office
(714) 670-5195 fax
jack.oman@bp.com
February 5, 2015

CERTIFIED — RETURN RECEIPT REQUESTED

Mr. Dave Seter

Remedial Project Manager

U.S. Environmental Protection Agency Region 9
75 Hawthorne Streetf, SFD-9-1

San Francisco, CA 94105

Subject: January 2015 Monthly Report, Yerington Min e Site, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study (RI/FS),
CERCLA Docket No. 9-2007-0005; Administrative Order on Consent, CERCLA
Docket No. 09-2009-0010

Dear Mr. Seter:

Pursuant to the above referenced orders issued by t he U.S. Environmental Protection Agency - Region 9
(EPA), Atlantic Richfield Company (ARC) has prepare d this January 2015 monthly report for RI/FS and
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site).

January 2015 Activities
Site Security and O&M Activities
¢ Continued Site O&M, security and bird deterrent ac tivities. Cameras at various locations (e.g.,
Main and Arimetco gates, entrances to buildings) in dicated no activity of concern.
¢ Wind dancers, bird deterrent flags, Wetland Wailer s and Bird Gard towers continued to be
deployed in accordance with the current EPA-approve d bird mitigation approach. Balloons
remained in place over FMS Evaporation Ponds B and C. To reduce birds from becoming

habituated to wind dancers and flags, these devices were re-located as needed. Bird Gard
towers ‘A’, ‘B’ and ‘C’ remained in operation durin g January.

¢ Mylar bird mitigation devices were deployed at the Slot pond, VLT pond and on three bird
mitigation flags.

¢ Bird mitigation training and the evaluation of mit  igation devices were performed on January 22.

¢ Continued the EPA-approved bird mitigation schedul e, with at least three monitoring visits per
day at all ponds plus a fourth monitoring at the Ar imetco FMS ponds. Observations were made
within half an hour of dawn and dusk, with the other visit(s) conducted mid-day.

¢ PWS Pond water levels: North Cell = 0.0 feet; Midd le Cell = 0.0 feet; South Cell = 0.0 feet.

¢ Arimetco FMS pond levels: Phase 1 Pond = 4.18 feet ; FMS Evaporation Pond A = 9.06 feet; FMS
Evaporation Pond B = 4.50 feet; FMS Evaporation Pon d C = 5.09 feet; VLT Pond = 11.52 feet;
Slot Pond = 16.79 feet. The freeboard level in FMS Evaporation Pond A on January 30 was
approximately 1.09 feet. See attached monitoring d ata.

¢ Approximately 27,104 gallons of solution were pump  ed from the leak detectors including 12,920
gallons from the VLT Pond and 8,988 galions from th e Slot Pond. See attached monitoring data.
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January 2015 Activities - Continued

Site Characterization Activities

¢ The meteorological station at AM-6 was calibrated  on January 21-22.

¢ Site-wide monthly groundwater elevation measuremen ts for new wells and wells outfitted with
pressure transducers were obtained on January 26.

¢ The pit lake and surface ramp monitoring stake ele vations were re-surveyed by Tri State on
January 22, and the pit lake pressure transducer wa s re-calibrated. A pit lake elevation of
4232.46 feet amsl was recorded on January 22 fromt  he pressure transducer, an increase of
approximately 0.42 feet since December 22, 2014. T he pit lake elevation has risen approximately
1.63 feet since January 22, 2014.

¢ No changes to the Bottled Water or Domestic Well M onitoring Programs in January.

¢ Transmitted the 3Q 2014 Groundwater Monitoring Rep  ort (GMR) on January 9.

¢ Continued the compilation of data for inclusion in the 2014 Annual GMR and the Domestic Well
Monitoring Report (DWMR).

¢ Prepared for the 1Q 2015 groundwater monitoring ev  ent.

¢ Continued the compilation of field and laboratory data for inclusion in the data summary report
(DSR) for the supplemental monitor well installatio n program.
¢ Received and summarized bids from three qualified drilling contractors for the groundwater and

vadose zone characterization work to be performed around the Evaporation Ponds.

¢ |nitiated the development of a petroleum contamina  ted soiis closure plan for the Process Areas.

¢ Prepared for and participated in a scoping meeting  with EPA on January 27 for the human heaith
risk assessments (HHRAS) for Site-Wide Groundwater (OU-1) and the Process Areas (OU-3).

¢ Prepared for and participated in an initial discus sion on January 28 regarding the data quality
objectives (DQOs) and work scopes for the Wabuska D rain (OU-7) RL.

¢ Continued the evaluation of bedrock groundwater da ta to support a Bedrock Work Plan.

¢ Routine database management activities in support  of Site investigations and monitoring.

Planned February/March 2015 Activities

Site Security and O&M Activities
¢ Continue routine Site O&M, security and bird deter rent activities.
¢ Continue the compilation of data for inclusion in  the Annual FMS O&M Report.

Site Characterization Activities
¢ Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.
¢ Continue the Bottled Water Program.

¢ Perform the 1Q 2014 groundwater monitoring event i n February and the 1Q 2014 domestic well
monitoring event in March.

¢ Continue to compile data for the 2014 Annual DWMR and GMR, and transmit the DWMR in
March.

¢ Continue discussions with EPA regarding the propos ed parameter reduction list for routine

quarterly groundwater sampling.

¢ Continue work on the Supplemental Monitor Well Ins  tallation DSR.

¢ Continue work on OU-1 related activities including groundwater flow modeling, the Bedrock
Groundwater Work Plan and the Background Work Plan.

¢ Pursuant to a groundwater technical meeting held i n October 2014, transmit supplemental
materials associated with responses to comments on the groundwater flow modeling report.

¢ Review drilling contractor bids and select a drill er to implement groundwater characterization
activities around the Evaporation Ponds.

¢ Continue discussions with EPA regarding the OU-1a nd OU-3 HHRAs.

¢ Continue to discuss the DQOs and work scopes for t he Wabuska Drain (OU-7) RI, including a
conference call in February and a technical meeting in late March.
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Please contact me at (714) 228-6774 or via e-mail a

comments about the January 2015 monthly report.

Sincerely,

Jack Oman
Project Manager

Attachment

CC:

Harry Ball, EPA — via electronic mail

Dante Rodriguez, EPA — via electronic mail

Andrew Helmlinger, EPA — via electronic mail

Tom Dunkelman, EPA — via electronic mail

Jeff Collins, NDEP — via electronic mail

Jeryl Gardner, NDEP — via electronic mail

Tom Olsen, BLM — via electronic mail

Dan Newell, City of Yerington — via electronic mail

Phyllis Hunewill — via electronic mail

Virgil Arellano, Lyon County Commissioner — via ele ctronic mail
Rob Loveberg, Lyon County Planning Department — via electronic mail
Tom Grady, Nevada State Assembly — via electronic m ail
Chairwoman Howard, YPT — via electronic mail

Ginny Hatch, YPT — via electronic mail

Deborah Dunn, YPT — via electronic mail

Dietrick McGinnis, McGinnis and Associates — via el ectronic mail
Tom Bowden, Ridolfi, Inc. — via electronic mail

Chairwoman McFalls, WRPT — via electronic mail

Tad Williams, WRPT - via electronic mail

Ron Halsey, Atlantic Richfield Company — via electr onic mail
James Nolan, Atlantic Richfield Company — via electronic mail
James Lucari, Atlantic Richfield Company — via elec tronic mail
Patricia Gallery, Atlantic Richfield Company — via electronic mail
Brian Johnson, Atlantic Richfield Company — via ele ctronic mail
John Batchelder, EnviroSolve — via electronic mail

Jim Chatham, Atlantic Richfield Company — via elect ronic maii
Rich Curley, Curley and Associates, LLC — via electronic mail
Bill Duffy, Davis Graham & Stubbs — via electronic mail

Tom Patton, Singatse Peak Services, LLP — via electronic mail
Steve Dischler, Singatse Peak Services, LLP — via e lectronic mail
Taurus Massey, Singatse Peak Services, LLP — via electronic mail
David Peri, Peri and Sons — via electronic mail

John McMillan, CBI — via electronic mail

Julian Isham, CBI — via electronic mail

Victor Early, Tetra Tech — via electronic mail

Colin Lee, Tetra Tech — via electronic mail

Ken Greene, CH2M Hill — via electronic mail

Peggy Pauly, YCAG — via electronic mail

Lyon County Library System Central

t jack.oman@bp.com if you have any questions or
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